

Project Planning Phase: Project Planning (Product Backlog, Sprint Planning, Stories, Story points)

Date	01-10-2026
Team ID	SWTID-2026-8759
Project Name	Import Data using Transform Maps (Spreadsheet)
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Preparation	USN-1	As an admin, I can create the employee data in a spreadsheet and download it as an .xlsx file	1	High	
Sprint-1	Target Table	USN-2	As an admin, I can create the Employee Test table with Employee ID, Employee Name, Email, Department	2	High	

			and Location fields		
Sprint-1	Data Loading	USN-3	As an admin, I can load the .xlsx file into the Employee Import staging table using Load Data	2	High
Sprint-1	Field Mapping	USN-4	As an admin, I can create a Transform Map that maps the staging table fields to the Employee Test fields	3	High
Sprint-1		USN-5	As an admin, I can run the transform and verify that all 15 records are created in the Employee Test table	2	High
Sprint-1	Duplicate Prevention	USN-6	As an admin, I can enable Coalesce on Employee ID so repeated imports do not create duplicates	2	High
Sprint-2		USN-7	As an admin, I can import an updated file and see new IDs inserted and	3	High

			existing IDs updated		
Sprint-2		USN-8	As an admin, I can re-import the same file and see all rows ignored	1	Medium
Sprint-2	Reporting	USN-9	As an HR user, I can view a pie chart report of employees by Department	2	Medium
Sprint-2		USN-10	As an HR user, I can view a bar chart report of employees by Location	2	Medium
Sprint-2		USN-11	As an HR user, I can view a list report of all employees	1	Medium
Sprint-2	Dashboard	USN-12	As an admin, I can enable Admin overrides on the pa_dashboards create ACL to create dashboards	1	Medium
Sprint-2		USN-13	As an HR user, I can see all three reports on the Employee	3	Medium

		Analytics Dashboard		
Sprint-2	USN-14	As an admin, I can restrict dashboard access by users, groups and roles	1	Low

Project Tracker, Velocity & Burndown Chart (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	12	6 Days	19 Jan 2026	24 Jan 2026	12	24 Jan 2026
Sprint-2	14	6 Days	26 Jan 2026	31 Jan 2026	14	31 Jan 2026

Sprint dates start on 19 Jan 2026, the date of the first import. Story points, completed points and release dates are planning estimates, so edit them to match your actual sprints.

Velocity

Team velocity is 13 story points per sprint (26 points over 2 sprints) and each sprint lasts 6 days, so the average velocity (AV) is about 2.17 story points per day.

$$AV = \frac{\text{velocity}}{\text{sprint duration}} = \frac{13}{6} \approx 2.17$$


Burndown Chart

Burndown tracks the ideal line to zero by the end of Sprint-2

26 story points over 12 days, 2 sprints

-- Ideal burndown — Actual remaining

Story points remaining



planning estimates · start and end of each sprint

Actual remaining points stay within 1 point of the ideal line at the end of Sprint-1 and reach 0 at the end of Sprint-2.